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VOUCHER FOR TRANSFERS

FEE R I I S R I A P S R R N I I

CIC# 99EPA  SUPERFUND : . Accounts Of .
Billed Date: 20-Sep-2012 , BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . e e R S . .
) : . ility: Raritan Bay Sla ‘ .
Customer Order Number DW96957718 Mission Assignment No: . ( ;%'gty DW969577y1 8-0?-1 ‘\ .
RARITAN BAY SLAG 328687 BZ796 : ' RPM: Tanya Mitchel .
EPAG33 - . . ‘ Date: 10/18/12 .
D.0.Voucher No.  BU. Voucher No. Bill No. . Paid By Check No. Collection Vou. No. N '\ .
27059964 _ . :
) . Partial # 35 04_Sep_2012 Thru 20_Sep_2012 .. R R B I 2 TR T S JEE SN N IR NEE BN JNE N BEE JEE IR N 'i * k *
Billed Office (Mail To): ' : v _ " Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY ‘ USACE FINANCE CENTER G5 .
ACCOUNTING OPERATIONS OFFICE . ) KANSAS CITY DISTRICT G5 '
26 W MARTIN LUTHER KING DRIVE ; 5720 INTEGRITY DRIVE : . 177955

CINCINNATI OH 45268-7002 o (AN

MILLINGTON TN 38054-5005 '

$26,312.97 96 NAX 3122.0000 G5 08 2416 868 012718 96231 $26,312.97

NT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $18,149.00
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S : ' $26.29
1 INHOUSE - LABOR - DEPARTMENTAL OVERHEAD COSTS. . : $2,375.59
1 INHOUSE - LABOR . GENERAL AND ADMINISTRATIVE OVERHEAD COSTS . $707.62
1 INHOUSE - LABCR LABOR . $5.054.47
' Subtotal: $26,312.97
CORPS CERTIFICATION Tot’a.l Billed Amount: $26,312.97
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR . - Less Partial Amount Paid: $0.00
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 20- Oct- 2012 Pay This Amount: $26,312.97

REQUESTED 1S CORRECT TC THE BEST OF MY KNOWLEDGE. AND -

SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS AS |NDiCATED.” \y

DO\

DATE SIGNATURE

! . Ty, . . . .
- Funds Authorized: - . $5351,997.00 _ CERTIFICATE OF OFFICE BILLED
Total Billed Amount: A $5,067,148.37 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: . $5,040,835.40 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Current Billed Amount 2 $26.312.97 payment requested is approved and should be paid as indicated.
Total Flux Billed: : $0.00
Prev Flux Billed: - $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R L - ) .
Approved by Treasury For Use In Lieu of SF 1080 . )  cobilnonit 188 v2.1.3
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

MONTHLY REPORT FOR SEPTEMBER 2012

PROGRESS REPORT

Page: 114
Date: 21-SEP-2012
Time: 08:45:22

STATEMENT OF CHARGES" FOR PERIOD:

Revised Reimbursable

(96X3122)

$5,351,997.

Direct Fund Cite

IA Totals
(96X3122)

Total Funds Authorized: 00 $0.00 $5,351,997.00
Less Total Expenditures: (-) $5,067,148.37 $0.00 $5,067,148.37
Less Undelivered Orders: (=) $254,091.98 $0.00 $254,091.98
Less Commitments: (-} $14,677.71 $0.00 $14,677.71
Funds Available Balance: $16,078.94 $0.00 $16,078.94
BILLING ACTIVITY (96X3122):
Bill Number: 270539964

Funds Expended During Report Period: $26,312.97

Total Billed to Date: - $5,067,148.37
"DIRECT FUND CITE PAYMENTS: -

Funds Expended During Report Period: $0.00

Total Expended to Date: $0.00
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

Bill Number: 27059964
Bill Invoice Date: 20-SEP-2012

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost (68X8145):

Budget Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies ~ e
Procurement

Construction

Other

Total Direct Charges

Total Indirect Charges

e Ta b Q00N

k TOTAL

LABOR BREAKOUT FOR MONTH:

- Location

AMY DARPINIAN
KRISTINE M STEIN
ROBERT M PENDER, JR

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

KANSAS CITY DISTRICT

$26,312.97
$0.00

Costs for
Current Month

.‘PROGRESS REPORT

- Prior Month's
Summary

$3,389.81 $100,709.80
'$1,664.66 $53,992.29
$0.00 $9,434.28

$0.00 $0.00

$0.00 $0.00
$18,149.00 $4,721,928.02
$0.00 $0.00
526.29 $59,828.42
$23,229.76 $4,945,892.81
$3,083.21 $94,942.59
$26,312.97 $5,040,835.40
Function Hours
CHEMIST- - - 12.35
ENVIRONMENTAL ENGINEER (PR . 22.00

HTRW PROJECT MANAGER 1.00

Project Costs
to Date

$104,099.61
$55,656.95
$9,434.28
$0.09

$0.09
$4,740,077.02
$0.09
$59,854.71

© $4,969,122.57
$98,025.8)

$5,067,148.37

Labor Amount

$1,265.79
$2,457.57
$127.29



msfecr.2.1.14 110
S9EPA

KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BREAKOUT FOR MONTH:

Individual ’ Location

LORI L VOLLINK -KANSAS CITY DISTRICT

TOTAL LABOR: . . -

PROGRESS REPORT

Function Hours
CIVIL 'ENGINEER 41.00
76.75

Page: 116
Date: 21-SEP-2012
Time: 08:45:22

Labor Amount

$8,137.68




Progress Repbrt for EPA Region-Il - Raritan Bay Slag Site ~ Remedial Investigation

Site: Raritan Bay Slag Site - NJN000206276 | Phase: | Remedial Investigation - Original IAG
Bill No.: | 27059964-35 | IAG No.: | DW9695771801(BZ796) | IAG Expiration Aug 2016
: ' ' Date: ‘ ’

Reporting | From: To: EPA RPM USACE PM

Period: 04-Sep-12 20-Sep-12 Tanya Mitchell Kristine Stein

Work Performed S

Narrative | Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial

: Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
e  Continued with revisions to SLERA Addendum
e Continued revisions to Final FS '
e Provided new cost estimates based on revised FS :

Meetings Planning calls (9/5, 9/12, 9/18, 9/19) with Tanya Mitchell, EPA, to discuss project status, status of documents and
data, and action items. Planning conference calls (numerous dates) with CDM to discuss project status, status of
documents and data, and planning short-term scheduled tasks.

Key ® none '

Milestones

Completed

Projected Work

Narrative USACE Will: .
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:

e  Submit Final Revised FS Report

e  Submit Final SLERA Addendum

e Provide support for CAG meetings

e Provide support for Proposed Plan

e  Submit remaining CDs for Administrative Record .

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.
Continue to participate in conference calls and meetings associated with RIFS development.

_Key e Submit Final Revised FS Report '

Mitestones

Forthcoming

Issues

Technical: None

Schedule: None at this time.

Funding: None at this time
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investlgatlon
Expenditures: USACE Please see attached

Obligations Plan (FY10)

e  Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

o Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

e Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

e Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

¢ Funding — new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP
and ROD related tasks.

Scope of Work Summary

The Raritan Bay Slag Site (“Site”) ( Umted States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

Allen Shelty _[Program Analyst 816-389-3354 ‘|Vollink Lori Project Engineer 816-389-3554
Darpinian IAmy Project Chemist 816-389-3897 :{Brink Brad Project Geologist 516-389-3883
Stein Kristine |USACE Project Manager  |816-389-3172 {Huber - Kris Ann Contracting Officer 816-389-3766
. ELECTRONIC -
ANEETN | October 3, 2012
Kristine Stein, Project Manager ~~  Date
816-389-3172
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